


**Hillside District Plan  
Public Review and Approval Process**



Step	Date
<b>PUBLIC REVIEW DRAFT</b>	
Release of Public Review Draft	Oct 9, 2008
Public Open House	Oct 27, 2008
Deadline for Public Comment on Public Review Draft	Nov 24, 2008
Release Summary of Public Comments	Dec 2008
<b>PUBLIC HEARING DRAFT/Planning and Zoning Commission (PZC) Approval Process</b>	
Release Public Hearing Draft	May 2009
Work session with PZC	Jun 8, 2009
Deadline for Public Comment on Public Hearing Draft <i>(by noon, Jun 4 to be included in staff packet that goes to PZC)</i>	Jun 15, 2009
PZC Public Hearing	Jun 15, 2009
Staff & consultants provide issue-response report to PZC and general public (includes recommendations to PZC in consideration of public comments and testimony)	Aug 2009
PZC Recommendation to Assembly (which may include recommended modifications to plan) <i>PZC Action is tentatively scheduled for August 17.</i>	Aug 2009 (target date)
PZC Adopts Findings through Resolution	Sep 2009 (target date)
<b>ASSEMBLY APPROVAL PROCESS</b>	
Transmit to Assembly: Public Hearing Draft, PZC Resolution and Minutes, Draft Assembly Ordinance adopting HDP as element of the Comprehensive Plan and other relevant actions, Assembly Memorandum with staff recommendations	to be determined
Assembly Work session	to be determined
Assembly Introduction	to be determined
Assembly Public Hearing (No less than 2 weeks after introduction)	to be determined
Assembly Decision	to be determined
<b>FINAL APPROVED PLAN</b>	
Final HDP revised to reflect Assembly modifications	to be determined